Project Management

NovareSys, LLC

Projects

- Directed projects through every phase: concept, analysis, design, engineering, test, manufacture and delivery.
- Led client project teams to meet aggressive deadlines on schedule and on budget.
- Managed globally distributed teams, or became a seamless part of one.
- Team augmentation and flexible resource management for hardware and software programs.
- Defined and improved development processes for product engineering organizations.

Activities

Planning

- Scope, work breakdown, schedules, budgets and resource plans.
- Risk, dependency and assumption management from day one.
- Clear milestones, deliverables and acceptance criteria agreed with the client.

Execution and Control


- Frequent, structured status reporting, earned value, cost, milestone tracking and issue escalation.
- Change control that protects the schedule, budget and product quality.
- Coordination of internal teams, vendors and suppliers across time zones.

Process Management

- Right-sized process: agile, waterfall or hybrid, matched to the product and the team.
- Life cycle, configuration and release management.
- Retrospectives and continuous improvement at the project and company level.

Delivery and Transition

- Hand-off to manufacturing, documentation and customer training.
- Smooth transition of the product to sustaining engineering.



NovareSys, LLC
43 Pennicott Circle, Penfield, NY 14526
585.370.8063 | info@novaresys.com
www.novaresys.com

Above and Beyond

Accountability and responsibility: we do not lay blame or make excuses, we listen and we meet our commitments.

Client engagements are always structured, and we communicate frequently.

We understand process management, and we are champions for continuous improvement.